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This letter constitutes the Fifty-first Monthly Report,
submitted in compliance with Contract RD-103, covering the month of
June, 1960, :

TASK 5, DEVELOPMENT OF AS-5 SYSTEM

25X1

Data gathering for the transpond/respond study program
was .also completed during this reporting period. These data are now
being evaluated to determine what length of test message can best pre-
dict the qualify of a message. A report of these results will soon be
completed.

- Both AS-5 Systems have now been returned to
laboratory from their test locations, for use on Task 22,

‘ 25X1

TASK 8. - AS-6 DATA TELEMETERING SYSTEM '~

‘Volume Two of the final report was sent to Washington

for printing, and subsequently, two (2) copies each of Volume One and

. Volume Two were returned in final printed form. This Task Order is
now complete and will be excluded from subsequent monthly reports,

TASK 1. FABRICATION OF RS-16B 25X1

The technical discussion and the art work for the RS-16B
supplement to the RS-16 instruction manual have been completed and are
now being processed for final editing, in accordance with instructions from
the Government printer, - Arrangements for the printing of this supplement
by the Government printing facility have been completed.

vog /O wevonve L 258 v 46 Y5¥0

SECRH onic comp 256 opi _S @ TYpPE _Z_s...o_ '

ORIG CLASS ~=5.  PAGES _/ _ REV CLASS
ST _ =22 uzxt nev «20/0 AUTHt HR 102

Declassified in Part - Sanitized Copy Approved for Release 2012/01/04 : CIA-RDP78-03330A004100090002-1




